

**City of Plattsmouth
Water Supply
Contract W3–Water Transmission Main**



CONSTRUCTION UPDATE

The intent of this general construction update is to give an overview of the work completed and a projection of work expected in the following weeks. Construction progress may differ from the information provided because of weather or other construction elements.

Previous Work Overview: May 1 through May 15, 2026

- Contractor continued the pavement removal of the eastbound lane from 20th Street toward 18th Street along Avenue B.
- Contractor continued the installation of the 8- and 20-inch water mains from 20th to 18th Streets along Avenue B.
- Contractor continued testing of the 20-inch water main along the project alignment on 6th Street and Bay Road.

Upcoming Work Overview: May 16 through May 29, 2026

- Contractor will continue the installation of the 8- and 20-inch water mains, working east along Avenue B from 20th Street to the Union Pacific railroad tracks.
- Contractor will complete connection and testing of the new 8-inch water main from 22nd to 20th Streets.
- Contractor will complete the water service transfers to the new 8-inch water main for residences between 22nd and 20th Streets.
- Contractor will continue the installation of the electrical utilities along Avenue B.
- Contractor will continue the pavement removal and utility improvements along the eastbound lane of Avenue B from 18th to 15th Streets.

Avenue B Construction

- Avenue B is closed (local traffic only) from 23rd to 15th Streets. One way traffic will remain open for local traffic only along Avenue B. Traffic patterns will alternate based on construction efforts.
- Temporary road closures will be required by the Contractor to complete construction of the water main and water services crossing along Avenue B.
- Existing mailboxes are being used by the post office. Temporary cluster mailboxes have yet to be implemented.
- Contractor will coordinate trash pickup if service is disrupted as necessary.
- Laborers and construction equipment will be close to the edge of traffic. Please be aware of moving equipment and personnel.

What You Need to Know

- Contractor will notify property owners whether the work is expected to impact access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow or remove snow around the stakes or flags rather than removing them, if possible.
- Please place your trash near the roadway for the Contractor and/or trash service to empty.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.
- For detour and construction phasing, more information can be found at <https://www.plattsmouth.org/index.php?view=article&id=340:avenue-b-construction&catid=46>

If you have any questions, please contact John Gade, Project Manager with Strand Associates, Inc.® at 515-233-0000 or e-mail at john.gade@strand.com.

Strand appreciates your patience and understanding during this important project for the City of Plattsmouth.



John Gade, Project Manager
Strand Associates, Inc.®
414 South 17th Street, Suite 107
Ames, IA 50010
Office: 515-233-0000



Nate Taylor, Public Works Director
City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048
Office: 402-296-2522



Jon Mahon, Superintendent
Valley Corporation
28001 Ida Circle
Valley, NE 68064
Office: 402-359-5416