

**City of Plattsmouth
Water Supply
Contract W3–Water Transmission Main**



CONSTRUCTION UPDATE

The intent of this general construction update is to give an overview of the work completed and a projection of work expected in the following weeks. Construction progress may differ from the information provided because of weather or other construction elements.

Previous Work Overview: March 20 through April 17, 2026

- Contractor completed the installation of the water main along Oak Hill Road toward Highway 75.
- Contractor restored the construction areas along 6th Street.
- Contractor mobilized the trenching construction crew to Avenue B.
- Contractor began the pavement removal of the eastbound lane from 23rd Street toward 20th Street on Avenue B.
- Contractor began the installation of the 8- and 20-inch water mains from 23rd to 15th Streets on Avenue B.
- Contractor mounted the traffic control devices along Avenue B and the planned detour route.

Upcoming Work Overview: April 17 through 24, 2026

- Contractor will continue the installation of the 8- and 20-inch water mains along Avenue B from 20th to 18th Streets.
- Contractor will continue the installation of the electrical utilities along Avenue B.
- Contractor will continue the pavement removal and utility improvements along Avenue B from 20th to 18th Streets.

Avenue B Construction

- Avenue B is closed (local traffic only) from 23rd to 20th Streets. 22nd Street will remain open, and traffic may exit eastbound or westbound along Avenue B as directed by Contractor.
- Contractor will provide a temporary mailbox cluster for impacted property owners and coordinate the location.

What You Need to Know

- Contractor will notify property owners whether the work is expected to impact access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow or remove snow around the stakes or flags rather than removing them, if possible.
- Please place your trash near the roadway for the Contractor and/or trash service to empty.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.
- For detour and construction phasing, more information can be found at <https://www.plattsmouth.org/index.php?view=article&id=340:avenue-b-construction&catid=46>

If you have any questions, please contact John Gade, Project Manager with Strand Associates, Inc.® at 515-233-0000 or e-mail at john.gade@strand.com.

Strand appreciates your patience and understanding during this important project for the City of Plattsmouth.



John Gade, Project Manager
Strand Associates, Inc.®
414 South 17th Street, Suite 107
Ames, IA 50010
Office: 515-233-0000



Nate Taylor, Public Works Director
City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048
Office: 402-296-2522



Jon Mahon, Superintendent
Valley Corporation
28001 Ida Circle
Valley, NE 68064
Office: 402-359-5416