

# City of Plattsmouth Relocated Wastewater Treatment Facility Wastewater Force Mains Construction



## **CONSTRUCTION UPDATE**

The intent of this update is to give an overview of work completed and a projection of work expected in the following weeks. It is intended to be a general overview that is tentative in nature. Construction progress may differ from the information provided because of weather or other construction elements.

### **Previous Work Overview: June 20 through July 5, 2024**

- Valley Corporation (Contractor) completed the force main installation on Smith Avenue from Race Street to south of 16th Avenue.
- The Contractor completed the restoration of the Smith Avenue roadway surface from 26th Avenue to approximately 2,250 feet north of Race Street. Final grading along with temporary and permanent seeding will be completed at a later date as weather allows.

### **Upcoming Work Overview: July 6 through July 19, 2024**

- The Contractor will continue with force main installation on Smith Avenue from south of 16th Avenue to 13th Avenue. This will include removal of the south bound lane pavement surface on Smith Avenue, trenching, force main pipe installation, and replacement of the removed roadway with temporary gravel.
- Contractor will begin preparations for complete pavement replacement on Smith Avenue from 16th Avenue to 13th Avenue that includes removal of the remaining pavement surfacing, utility installations, and pavement replacement.
- Smith Avenue from 16th Avenue to 13th Avenue will be closed in construction work areas. Other areas may be reduced to one lane periodically during staging activities.

### **What You Need to Know:**

- The Contractor will notify property owners whether the work is expected to impact access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow around the stakes or flags rather than removing them, if possible.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.

If you have any questions, please contact Dan Martin with Strand Associates, Inc.® (Strand) at 402-319-4149 (mobile) or by e-mail at [daniel.martin@strand.com](mailto:daniel.martin@strand.com), or Steve Soupir with Strand at 515-233-0000 or by e-mail at [steve.soupir@strand.com](mailto:steve.soupir@strand.com).

We appreciate your patience and understanding during this important project for the City of Plattsmouth.



Steve Soupir, Project Manager  
Strand Associates, Inc.®  
414 South 17th Street, Suite 107  
Ames, IA 50010  
Office: 515-233-0000



Nate Taylor, Public Works Director  
City of Plattsmouth  
136 North 5th Street  
Plattsmouth, NE 68048  
Office: 402-296-2522



Jon Mahon, Superintendent  
Valley Corporation  
28001 Ida Circle  
Valley, NE 68064  
Office: 402-359-5416