

City of Plattsmouth Relocated Wastewater Treatment Facility Wastewater Force Mains Construction



CONSTRUCTION UPDATE

The intent of this update is to give an overview of work completed and a projection of work expected in the following weeks. It is intended to be a general overview that is tentative in nature. Construction progress may differ from the information provided because of weather or other construction elements.

Previous Work Overview: August 17 through August 30, 2024

- Valley Corporation (Contractor) completed the force main installation on Smith Avenue. The Smith Avenue southbound pavement surface has been removed from 16th Avenue to 13th Avenue. The northbound pavement surface has been removed on Lincoln Avenue from approximately 11th Avenue to the entrance of Rhylander Park.
- Smith Avenue from 16th to 13th Avenues is closed to through traffic.
- Lincoln Avenue from 12th Avenue to the Rhylander Park entrance is closed to traffic. Contractor will continue to provide access to property owners while the force main installation is underway.
- Contractor has generally completed the restoration of the Smith Avenue roadway surface south of 16th Avenue.

Upcoming Work Overview: August 31 through September 13, 2024

- Contractor will provide temporary access to property owners on the west side of Smith Avenue in preparation for additional utility installation and roadway reconstruction from 16th to 13th Avenues.
- Contractor will continue with force main installation on Lincoln Avenue from 11th Avenue to the Rhylander Park Entrance. This will include trenching, installing force main pipe, and replacing the removed roadway with temporary gravel surfacing.
- Contractor will continue construction on Smith Avenue from 16th to 13th Avenues, including removing the remaining pavement surfacing, installing utilities, and replacing pavement.
- Smith Avenue from 16th to 13th Avenues and Lincoln Avenue from 12th Avenue to the Rhylander Park entrance will remain closed in construction work areas. Other areas may be reduced to one lane periodically during staging and construction activities.

What You Need to Know

- Contractor will notify property owners whether the work is expected to impact access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow around the stakes or flags rather than removing them, if possible.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.

If you have any questions, please contact Dan Martin with Strand Associates, Inc.® (Strand) at 402-319-4149 (mobile) or by e-mail at daniel.martin@strand.com, or Steve Soupир with Strand at 515-233-0000 or by e-mail at steve.soupir@strand.com.

Strand appreciates your patience and understanding during this important project for the City of Plattsmouth.



Steve Soupир, Project Manager
Strand Associates, Inc.®
414 South 17th Street, Suite 107
Ames, IA 50010
Office: 515-233-0000



Nate Taylor, Public Works Director
City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048
Office: 402-296-2522



Jon Mahon, Superintendent
Valley Corporation
28001 Ida Circle
Valley, NE 68064
Office: 402-359-5416