

City of Plattsmouth Relocated Wastewater Treatment Facility Wastewater Force Mains Construction



CONSTRUCTION UPDATE

The intent of this update is to give an overview of work completed and a projection of work expected in the following weeks. It is intended to be a general overview that is tentative in nature. Construction progress may differ from the information provided because of weather or other construction elements.

Previous Work Overview: October 11 through October 25, 2024

- Valley Corporation (Contractor) completed the force main installation, utility installations, and a majority of the pavement restoration on Smith Avenue.
- Smith Avenue from 13th to 16th Avenues is open to through traffic.
- Lincoln Avenue from 12th Avenue to 4th Street is closed to through traffic. Contractor will provide access, where possible, to property owners in the road closure area while the utility installations and pavement restoration is underway.

Upcoming Work Overview: October 26 through November 8, 2024

- Contractor has closed Lincoln Avenue to through traffic from 5th to 4th Streets to allow pavement to be removed in preparation for force main installation. Contractor anticipates allowing one lane of southbound traffic for property access between 5th and 4th Streets while pavement removal is underway.
- Contractor will continue with the force main installation on Lincoln Avenue from 6th to 5th Streets. This may include trenching excavation, installation of force main piping, and trench backfilling operations.
- Contractor will continue construction on Lincoln Avenue from 12th Avenue to the Rhylander Park entrance that includes installing utilities, preparation for pavement restoration, and pavement restoration.
- Lincoln Avenue from 12th Avenue to the Rhylander Park entrance will remain closed in construction work areas. Other areas may be reduced to one lane traffic periodically during staging and construction activities.
- Contractor may perform pavement restoration on Lincoln Avenue from 12th Avenue to the Rhylander Park entrance.

What You Need to Know

- Contractor will notify property owners whether the work is expected to impact access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow around the stakes or flags rather than removing them, if possible.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.

If you have any questions, please contact Dan Martin with Strand Associates, Inc.® (Strand) at 402-319-4149 (mobile) or by e-mail at daniel.martin@strand.com, or Steve Soupir with Strand at 515-233-0000 or by e-mail at steve.soupir@strand.com.

Strand appreciates your patience and understanding during this important project for the City of Plattsmouth.



Steve Soupir, Project Manager
Strand Associates, Inc.®
414 South 17th Street, Suite 107
Ames, IA 50010
Office: 515-233-0000



Nate Taylor, Public Works Director
City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048
Office: 402-296-2522



Jon Mahon, Superintendent
Valley Corporation
28001 Ida Circle
Valley, NE 68064
Office: 402-359-5416